
November 2000

DUGWAY PROVING GROUND

 Technical Review Committee

• Project Update
– RCRA Facility Investigation (RFI)

– Consent Order Sites



November 2000

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• Current Field Work
– HWMU 33

– HWMU 36

– HWMU 42

– HWMU 63-2

– Sump Contents Characterization and Removal
(HWMUs 51, 58, 63-1, 128)



November 2000

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 33  -  Baker Sewage Lagoon
– Start: 11 Sep 00

– Completed Activities
• MW-01 decommissioned
• 800’ – 4” pipe removed
• 800’ – 8” pipe removed
• Sludge turned & placed in windrows
• Berm & sludge sampled – waiting for results
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November 2000

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 33  -  Baker Sewage Lagoon

– Estimated Completion: 30 Nov 00

– Remaining Field Activities
• remove pipe through berm
• remove splash pad
• transport & dispose of sludge



November 2000

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 36  -  Ditto Imhoff Tank

– Start: 9 Oct 00

– Completed Activities
• Imhoff Tank - concrete core and sampled
• pump house and influent sump - sludge sampled
• eastern ditch sampled
• water diverted from west to east ditch



November 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  - Imhoff Tank & Pump House Foundation
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Tank and Sludge Drying Bed
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

HWMU 36  Site Photo  -  Ditch leading to Drain Field



November 2000

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• HWMU 36  -  Ditto Imhoff Tank
– Estimated Completion: 29 Dec 00

– Remaining Field Activities
• sample western ditch
• remove sludge drying bed and waste pile
• remove pump house, influent sump and piping
• fill Imhoff Tank



November 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 42  -  Contractor’s Landfill in English Village

– Start: 11 Sep 00

– Completed Activities
• landfill boundary and depth identified
• 12 trenches completed and backfilled
• 16 samples collected
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November 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 42  -  Contractor’s Landfill in English Village

– Estimated Completion: 15 Dec 00

– Remaining Field Activities
• collect soil gas samples



November 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 63-2  -  Carr Facility Septic Tank and Leachfield
– Start: 8 Aug 00

– Completed Activities
• video inspection and sampling of inlet pipe complete
• septic tank characterized
• drainfield sampled

– Remaining Field Activities

• empty and clean septic tank

• close in-place

– Estimated Completion: Jan 00



November 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

– Sumps (HWMUs 51, 58, 63-1, 128)

• Completed Activities
– Start: 8 Aug 00
– waste characterized at HWMU 51, 58, and 128

• Remaining Field Activities
– characterize waste at HWMU 63-1

– transport and dispose of waste in all sumps

• Estimated Completion: 15 Dec 00



November 2000

DUGWAY PROVING GROUND

Technical Review Committee - Consent Order Sites

• Future Field Work
– HWMU 48

– HWMU 128

– HWMU 130

– Groundwater investigation at HWMU 36, 37, and 38

– Groundwater monitoring
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 48  -  Fries Park 3X Metal Storage Area

– Closure Activities  -  Excavate and dispose of PCB
contaminated soil (some ABP contamination also)

���� Submit Closure Plan to UDEQ

���� Submit Draft Work Plan to USACE and DPG

���� Submit PCB removal proposal to EPA

���� Submit Pre-Final Work Plan to UDEQ

���� Submit Final Work Plan

���� UDEQ Approval of Final Work Plan

     Start Field Work (estimated for 1/14/01)

    Revise Risk Assessment

    Submit Field Report

    Recommend Future Monitoring Requirements

    Remove from RCRA Permit



November 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 128  -  Pesticide Storage Building, Septic Tank,
and Leachfield

– Closure Activities  -  additional soil samples in the leachfield,
remove waste from septic tank, re-evaluate risk assessment
���� Submit Closure Plan to UDEQ
���� Submit Draft Work Plan to USACE and DPG
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan
 UDEQ Approval of Final Work Plan

Start Field Work (estimated for 9/28/00)
Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit



November 2000

DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• HWMU 130  -  English Village Gas Station Sump and
Drain Field

– Closure Activities  -  Sump and drain line investigated and
removed, soil sampling in drain field area south of road
���� Submit Closure Plan to UDEQ
���� Submit Draft Work Plan to USACE and DPG
���� Submit Pre-Final Work Plan to UDEQ
���� Submit Final Work Plan
���� UDEQ Approval of Final Work Plan
���� Start Field Work

Revise Risk Assessment
Submit Field Report
Recommend Future Monitoring Requirements
Remove from RCRA Permit
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• Groundwater Investigation  - (HWMU 36, 37, 38)

– Objectives
• nature & extent of GW contamination

• absence of DNAPL

• confirmation of the confining clay layer

• monitoring well network evaluation

• supporting data for “no cover” option at HWMU 37

– CPTs

– Hydropunch
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DUGWAY PROVING GROUND

 Technical Review Committee - Consent Order Sites

• Groundwater Monitoring
– Reporting

• Field Activity Report for May & Aug

• Final Report for FY 00 by March 1, 2001

– Nov 00 Sampling
• HWMU 38 and regional water levels

– Feb 01 Sampling
• HWMUs 2, 14, 33, 36, 37, 38, 39, 42, 43, 47, 51, 55, 58,

90, 128 (15 sites, approx. 80 wells)


